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COST (In Thousands)
FY1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D702 Common Integrated Broadcast Service-Modules 4192 4519 6060 1975 1956 1945 1939 0 31545

A. Mission Description and Budget Item Justification: The Integrated Broadcast Service (IBS) is the worldwide, DoD standard network for transmitting tactical and
strategic intelligence and targeting data within a common format which will migrate to a single family of Joint Tactical Terminals for improved operational jointness. The
Common Integrated Broadcast Service - Modules (CIBS-M) is a totally integrated Joint Program (all services and Special Operations Command (SOCOM)) which was
created to consolidate and replace existing IBS receiver functionality/capability, inherent with the duplicative existing systems, with a “common family” of IBS modules
(both hardware and software). This is required to implement the IBS Plan and consolidate/eliminate duplication of effort previously spread across multiple PEs/SSNs DoD
wide. The JTT program leverages to the maximum extent possible, early tech base efforts initiated by the National Reconnaissance Office (NRO). These efforts will
continually increase the reliability of the JTT/CIB-M while reducing the size of the JTT family of terminals. For those efforts which show promise, the management
control will transition to the JTT JPO. The CIBS-M family of modules will be the "sole" provider of modules ensuring continued IBS interoperability to a variety of
tactical receivers across DoD and the services. This program funds the design, development, test and evaluation of initial CIBS hardware and software modules, as well as
implementing performance expanding modifications to the family of Joint Tactical Terminal (JTT) equipment, to train, equip and support the warfighter resulting with
improved Joint Readiness and Interoperability.

FY 1999 Accomplishments:
• 3440 CIBS-M Software Development, Continuous Phase Modulation (CPM), Joint Control Client (JCC)
• 60 Multi Mission Advanced Tactical Terminal/Commanders Tactical Terminal (MATT/CTT) Migration Support
• 520 CIBS-M Hardware Development (Stand Alone CIBS-M Cryptographic Module (SACM), (Cornfield)
• 137 Defense Information Infrastructure Common Operating Equipment (DII COE) Migration Support
• 35 Joint Interoperability Test Center Support (JITC)
Total 4192

FY 2000 Planned Program:
• 1297 Develop Common Integrated Broadcast Service (CIBS-M) Software for Integrated Broadcast Service (IBS) Interoperability
• 1100 Host Platform Integration for other Services MOT&E
• 502 DoD Information Technology Security Certification and Accreditation Process (DITSCAP)
• 1100 Test Support (User Demonstration & JITC Support)
• 400 Modeling & Simulation in support of Operational Training (Distance Learning, Distributed Interactive Simulation)
• 120 Small Business Innovative Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 4519
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FY 2001 Planned Program:
• 4493 IBS Format Implementation (Tactical Data Information Link, Version J (TADIL-J),JCC,DII COE, DITSCAP,DAMA and VMF Translator)
• 1207 Test Support (MOT&E,TADIL A, Secondary Imagery Dissemination System (SIDS))
• 360 Modeling and Simulation in support of Operational Training (Distance Learning, Distributed Interactive Simulation)
Total 6060

B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 2000/2001 PB) 4400 4552 6096
Appropriated Value 4447 4552
Adjustments to Appropriated Value
a. Congressional General Reductions -47
b. SBIR / STTR -117
c. Omnibus or Other Above Threshold Reduction -18
d. Below Threshold Reprogramming -73
e. Rescissions -18 -15
Adjustments to Budget Years Since FY 2000/2001 PB -36
Current Budget Submit (FY /2001 PB) 4192 4519 6060

C. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

V29600 JTT/CIBS-M (Tiara) 10235 24151 26753 11506 9955 17897 13072 Continue Continue
BS9730 PEO IEW&S Spares 4522 0 0 0 0 0 0 0 8844
BA1081 Integrated Broadcast Terminal Mod
(Tiara)

6411 0 0 0 0 0 0 0 8266

This Joint program also supports direct procurement of JTTs under the following PEs: Air Force – 0305158F; Naval Aviation – 0204152N, 0204154N and 0204251N.

D. Acquisition Strategy: The CIBS-M family of modules will be the sole provider of IBS Modules to a variety of IBS receivers across all DOD component agencies. The
JTT/CIBS-M acquisition strategy has taken advantage of early streamlining initiatives and has addressed reducing O&S costs under the umbrella of Total Ownership Cost
Reduction (TOCR) efforts. The Joint Program will competitively develop hardware and software modules and procure the required modules for integration into host
receiver systems. Additionally, this line provides for necessary modifications to IBS modules as the broadcast networks continue to evolve and modify their formats and
protocols. The R&D program will fund the design and development of P3I (priority to those objective requirements in the JTT ORD that have not been satisfied). A
competitive FFP contract was awarded in FY98 consisting of 9 option awards for JTT and CIBS-M which includes a 10 year warranty.
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E. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
CIBS-M Software Development 1Q
JTT Host Integration for other Services(MOT&E) 2-4Q
User Demonstration 3Q
IBS Format Implementation 1Q
Multiple Service Operational Test & Evaluation 2Q
MS III Decision 3Q



February 2000

5 - Engineering and Manufacturing Development 0604739A JTT/CIBS-M (TIARA)

870 Item 98

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

D702

Project D702 Page 4 of 5 Pages Exhibit R-3 (PE 0604739A)

UNCLASSIFIED

I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. P3I FFP&C/PFF Raytheon, St
Petersburg, FL

2891 3266 1Q 525 2-3Q 3791 1Q Continue 10473

b. Modeling & Simulation FFP DCSI 400 1-3Q 400
c. DITSCAP T & M Computer Science

Corporation
502 1-2Q 502

d. SBIR/STTR 120 120
Subtotal Product

Development:
2891 3266 1547 3791 11495

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Matrix Support MIPR Ft. Monmouth 159 121 1Q 125 1Q 125 1Q Continue 530
b. Software Support T&M Ft. Monmouth 776 125 1Q 130 1Q 130 1Q Continue 1161
e. TSM Support MIPR TSM, Ft Huachuca,

AZ
125 190 1Q 400 2Q 450 1Q Continue 1165

Subtotal Support Costs: 1060 436 655 705 2856

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Interoperability Test Spt MIPR JITC 443 15 2Q 100 2Q Continue 558
b. Engineering Support MIPR SPAWAR System Ctr 3984 285 1Q 300 2Q 200 2Q Continue 4769
c. User Demo MIPR Various 40 1Q 650 3Q 690 1380
d. MOT&E Support MIPR TEXCOM 1100 2Q 1200 1Q 2300 4600
Subtotal Test and Evaluation: 4427 340 2150 1400 2990 11307



February 2000

5 - Engineering and Manufacturing Development 0604739A JTT/CIBS-M (TIARA)

871 Item 98

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E COST ANALYSIS (R-3)
PROJECT

D702

Project D702 Page 5 of 5 Pages Exhibit R-3 (PE 0604739A)

UNCLASSIFIED

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Program Management PM, JTT 425 150 1Q 167 1Q 164 1Q Continue 906
Subtotal Management

Services:
425 150 167 164 906

Project Total Cost: 8803 4192 4519 6060 2990 26564


